
State of California Department of Transportation Page 1
06/20/07 Statement of Ongoing Contracts as of 06/29/07

02District

02-LAS-36-24.4/29.4

02-LAS-44-14.7/36.9

02-LAS-139-.6/40

02-LAS-395-11.8/24.8

02-LAS-395-21.8/53.1

02-LAS-395-30.7/56.7

Fed Aid

HM1

HM1

HM1

HA22

HB4N

HB1

Pgm Code
IN LASSEN COUNTY IN SUSANVILLE FROM
QUARRY STREET TO ROUTE 395

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY FROM CHESTNUT STREET
TO 1.4 KM NORTH OF SLATE  CREEK

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNT AT 1.9 KM SOUTH OF
DOYLE AT SEARS ROAD AND HALL ROAD

IN LASSEN COUNTY AT AND NEAR  MILFORD
FROM 1.5 KM NORTH OF  GARNIER ROAD TO
0.6 KM NORTH OF  SUNNYSIDE ROAD

Description 

RESURFACE ASPHALT CONCRETE

SEAL COAT

CHIP SEAL

ROADWAY REHABILITATION

WEATHER SYSTEM AND SIGNING

SHOULDER WIDENING AND RUMBLE STRIP

Type Of Work
BALDWIN CONTRACTING COMPANY

NORTHWEST PAVING

NORTHERN CALIFORNIA PAVING

TEICHERT CONSTRUCTION

NORTHERN INDUSTRIAL ELECTRIC

SIERRA NEVADA CONSTRUCTION

Contractor

CHICO CA 95928

REDDING CA 96001

YREKA CA 96097

SACRAMENTO CA 95827

REDDING CA 960013810

SPARKS NV 89435

(530)891-6555

(530)246-4388

(530)842-7283

(916)386-5936

(530)246-2366

(775)355-0420

WING, KATHRYN

MENDOZA, SERGIO

TUHOLSKI, JEROME

MINDUS, CARL

GREENE, DAVE

GREENE, DAVID

Resident
Engineer

(530) 474-4424

(530) 225-3193

(530) 225-3419

(530) 257-7383

(530) 257-8120

(530) 257-8120

 $2,991,213

 $855,878

 $1,532,746

 $10,549,149

 $345,903

 $29,752,394

Bid + CCOs

 $2,723,893

 $797,254

 $1,011,761

 $9,887,113

 $0

 $6,103,394

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/12/06

06/01/05

05/12/06

04/09/03

05/14/07

01/23/07

Awarded

01/03/07

06/09/05

05/25/06

04/22/03

05/30/07

02/14/07

Approved

07/24/07

08/11/07

07/01/07

09/20/09

11/08/07

05/29/08

Est Comp

 40%

 100%

 63%

 100%

 0%

 15%

%Time

 90%

 94%

 66%

 97%

 0%

 20%

% Work 

 

 

SUSPENDED

 

 

 

Message

02-3C2004

02-1C8804

02-2C5504

02-258504

02-386604

02-381604

Contract 

  

  

  

ACNH-P395-(197)E

  

ACST-P395-(215)E

  

  

  

--()

  

  P3-95 2-(5E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1764 SKYWAY

8115 SECLUDED VALLEY DRIVE

P O BOX 1231

P O BOX 276830

2435 RADIO LANE

P O BOX 50760

28482 HIGHWAY 44,
SUITE #1

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

REDDING, CA 96003

SUSANVILLE, CA 96127-
0008

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/07 Statement of Ongoing Contracts as of 06/29/07

02District

02-LAS-395-98.3/119

02-LAS-395-131.0/133

02-MOD-299-46.5/51.7

02-MOD-395-11.0/23.8

02-PLU-70-6.6/33.9

02-PLU-70-37.5/41.5

Fed Aid

HM1

HB1

HB1

HM1

Pgm Code
IN LASSEN COUNTY AT AND NEAR
RAVENDALE FROM 9.0 KM NORTH OF KARLO
ROAD TO 6.0 KM SOUTH OF BROCKMAN ROAD

IN LASSEN COUNTY NEAR MADELINE FROM
2.9 KM NORTH TO 6.1 KM NORTH OF ASH
VALLEY ROAD

IN MODOC COUNTY NEAR ALTURAS FROM 0.3
KM EAST OF COUNTY ROAD 58 TO 0.7 KM
EAST OF CEDAR PASS

IN MODOC COUNTY IN AND NEAR ALTURAS
AT 0.4 KM WEST OF WHITE PINE LOG ROAD
AND FROM 2.7 KM NORTH OF JUNIPER
CREEK TO COUNTY ROAD 55

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

IN TEHAMA, PLUMAS AND TRINITY
COUNTIES AT VARIOUS LOCATIONS

Description 

CHIP SEAL

ROADWAY REALIGNMENT

ASPHALT CONCRETE OVERLAY

ROADWAY REHABILITATION

METAL BEAM GUARD RAIL WALLS

RESURFACE ASPHALT CONCRETE

Type Of Work
INTERNATIONAL SURFACING

JURIN CONSTRUCTION INC

EAGLE PEAK ROCK AND PAVING INC

EAGLE PEAK ROCK AND PAVING INC

NORWOOD CONSTRUCTION

TULLIS INC

Contractor

MODESTO CA 95352

WILLOW CREEK CA 95573

ALTURAS CA 96101

ALTURAS CA 96101

BYRON CA 94514

REDDING CA 96049

(209)525-9065

(530)629-4534

(530)233-4568

(530)233-4568

(925)240-1276

(530)241-5105

HART, JOHN

HART, JOHN

TUHOLSKI, JEROME

BARNES, BILL

COLLINS, RONALD

ROGERS, JIM

Resident
Engineer

(530) 225-2035

(530) 225-2035

(530) 225-3419

(530) 225-3364

(530) 283-2451

(530) 895-5245

 $1,460,256

 $2,490,793

 $902,481

 $9,588,145

 $377,033

 $1,699,897

Bid + CCOs

 $0

 $783,727

 $934,484

 $9,583,834

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/17/07

01/29/07

09/25/06

11/01/05

05/01/07

05/25/07

Awarded

06/06/07

02/21/07

10/06/06

11/10/05

05/15/07

06/11/07

Approved

07/25/07

06/21/07

08/30/07

08/15/07

Est Comp

 0%

 46%

 100%

 76%

 0%

 0%

%Time

 0%

 31%

 100%

 96%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

02-3C4604

02-1C2304

02-3C4204

02-3603U4

02-2C9204

02-3C4504

Contract 

  

ACST-P395-(216)E

  

ACNH-P395-(212)E

  

  

  

  P3-95 2-(7E)

  

STP3-95 2-(2EP)E

  

  

  

--()

  

P395- 212-()

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 4770

P O BOX 1434

P O BOX 879

P O BOX 879

5301 BYRON HOT SPRINGS RD E

P O BOX 493416

4300 CATERPILLAR RD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

1555 EAST MAIN STREET

3881 BENATAR, SUITE C

REDDING, CA 96003

Accepted

06/21/07

Location
Storm Water
Plan



State of California Department of Transportation Page 3
06/20/07 Statement of Ongoing Contracts as of 06/29/07

02District

02-PLU-70-49.2/0

02-SHA-5-15.4/16.2

02-SHA-5-16.2/17.3

02-SHA-5-28.0/29

02-SHA-5-58.0/67

02-SHA-44-16.2/18.9

Fed Aid

HA26

HA28

HB1

HA21

HA22

HB1

Pgm Code
IN PLUMAS COUNTY NEAR QUINCY AT THE
MASSACK SAFETY ROADSIDE REST AREA

IN SHASTA COUNTY IN REDDING FROM
ROUTE 5 AND 44 SEPARATION TO  HILLTOP
DRIVE OVERCROSSING

IN SHASTA COUNTY IN REDDING FROM 0.3
KM NORTH OF HILLTOP DRIVE
OVERCROSSING TO 0.2 KM SOUTH OF
ROUTE 5 AND 299 SEPARATION

IN SHASTA COUNTY NEAR SHASTA LAKE
CITY FROM 0.6 KM NORTH OF BRIDGE BAY
0VERCROSSING TO 0.5 KM SOUTH OF
TURNTABLE BAY OVERCROSSING

IN SHASTA AND SISKIYOU COUNTIES IN
AND NEAR DUNSMUIR FROM 0.9 KM NORTH
OF SIMS ROAD UNDERCROSSING TO
SACRAMENTO RIVER BRIDGE OVERH

IN SHASTA COUNTY NEAR MILLVILLE  FROM
2.8 KM EAST OF BEAR CREEK BRIDGE TO
0.2 KM WEST OF DERSCH  ROAD

Description 

REHABILITATE ROADSIDE REST AREA

REPLACE BRIDGE APPROACH RAILING

LENGTHEN ON RAMP

CONSTRUCT NEW DECK

RESURFACE ASPHALT CONCRETE

WIDEN SHOULDERS AND UPGRADE CURVES

Type Of Work
K M F CONSTRUCTION

BLAISDELL CONSTRUCTION INC

TULLIS INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

TULLIS INC

Contractor

SHASTA LAKE CA 96089

REDDING CA 96049

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 960494519

REDDING CA 96049

(530)275-1685

(530)245-0132

(530)241-5105

(925)372-8000

(530)246-4292

(530)241-5105

COLLINS, RONALD

RINARD, WAYNE

RINARD, WAYNE

PASCAL, ANTHONY

SMOLENSKI, JIM

WOOD, JAMES

Resident
Engineer

(530) 283-2451

(530) 229-0531

(530) 229-0531

(530) 235-9806

(530) 841-0695

(530) 225-3160

 $1,767,377

 $558,511

 $1,301,753

 $20,891,721

 $17,840,566

 $6,623,419

Bid + CCOs

 $1,183,826

 $551,890

 $1,330,992

 $9,146,434

 $9,006,083

 $3,531,224

Comp To  date

 $0

 $3,600

 $0

 $0

 $0

 $0

This Month
09/19/06

12/13/06

02/05/07

07/11/06

06/20/06

12/06/06

Awarded

09/27/06

01/03/07

02/23/07

07/18/06

06/30/06

01/03/07

Approved

10/10/07

06/20/07

07/10/07

07/12/08

09/27/07

08/21/07

Est Comp

 47%

 100%

 70%

 47%

 58%

 34%

%Time

 66%

 100%

 97%

 44%

 50%

 53%

% Work 

 

 

 

 

SUSPENDED

 

Message

02-374604

02-2C3704

02-0C6804

02-3C1414

02-387304

02-383004

Contract 

  

  

ACIM-005 -(331)E

  

ACIM-005 -(325)7

ACST-P044-(043)E

  

  

--()

  

ACIM-005 -(325)E

  P0-44 0-(3E)

  

  

  

  

--()

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 5486

P O BOX 49345

P O BOX 493416

901 HOWE ROAD

P O BOX 494519

P O BOX 493416

1555 EAST MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

10300 BRIDGE BAY ROAD

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

Accepted

06/21/07

Location
Storm Water
Plan
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06/20/07 Statement of Ongoing Contracts as of 06/29/07

02District

02-SHA-44-27.9/0

02-SHA-44-49.3/0

02-SHA-44-51.2/51.8

02-SHA-44-62.7/0

02-SHA-89-29.4/43.3

02-SHA-273-16.7/17

Fed Aid

HB4N

HB4N

HB4N

HB4N

HA22

HB4N

Pgm Code
IN SHASTA COUNTY IN SHINGLETOWN AT
WILSON HILL ROAD

IN SHASTA COUNTY NEAR VIOLA AT ROUTE
89

IN SHASTA COUNTY ABOUT 13 KM EAST OF
VIOLA FROM 0.1 KM TO 1.1 KM EAST OF
BRIDGE CREEK ROAD

IN SHASTA COUNTY AT OLD STATION AT
ROUTE 89

IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS

Description 

CLOSED CIRCUIT TELEVISION SYSTEM

INSTALL CLOSED CIRCUIT TELEVISION

WIDEN SHOULDER AT ESKIMO HILL

EXTEND RIGHT TURN LANE AND LIGHTING

RESURFACE ASPHALT CONCRETE

INTERSECTION IMPROVEMENTS

Type Of Work
WEST CONSTRUCTION

CONVERSE CONSTRUCTION INC

JURIN CONSTRUCTION INC

TULLIS INC

STEVE MANNING CONSTRUCTION INC

TULLIS INC

Contractor

REDDING CA 96049

REDDING CA 96049

WILLOW CREEK CA 95573

REDDING CA 96049

REDDING  CA 96049

REDDING CA 96049

(530)243-0402

(530)223-4290

(530)629-4534

(530)241-5105

(530)222-0810

(530)241-5105

WING, KATHRYN

WING, KATHRYN

WING, KATHRYN

WING, KATHRYN

BADE, TIM

WOOD, JAMES

Resident
Engineer

(530) 225-3212

(530) 474-4424

(530) 225-3212

(530) 225-3212

(530) 225-3158

(530) 225-3160

 $96,420

 $72,154

 $156,743

 $272,146

 $20,986,250

 $1,334,699

Bid + CCOs

 $96,050

 $66,820

 $145,858

 $263,369

 $12,193,798

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/22/06

02/27/07

10/02/06

10/04/06

07/27/05

04/20/07

Awarded

12/08/06

03/13/07

10/19/06

10/11/06

08/10/05

05/10/07

Approved

05/18/07

05/29/07

06/06/07

05/18/07

12/01/08

Est Comp

 75%

 0%

 100%

 100%

 51%

 0%

%Time

 100%

 88%

 100%

 100%

 58%

 0%

% Work 

COMPLETED

 

COMPLETED

COMPLETED

 

 

Message

02-1C6404

02-1C6004

02-1C9904

02-2C0004

02-310404

02-328024

Contract 

  

  

  

  

ACNH-P089-(086)E

NH-    -(   )

  

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 494455

P O BOX 494776

P O BOX 1434

P O BOX 493416

P O BOX 491660

P O BOX 493416

4300 CATERPILLAR RD

28482 HWY 44, SUITE
#1

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

Accepted

05/24/07

06/14/07

05/24/07

Location
Storm Water
Plan



State of California Department of Transportation Page 5
06/20/07 Statement of Ongoing Contracts as of 06/29/07

02District

02-SHA-299-50.7/51.9

02-SHA-299-60.0/67.7

02-SHA-299-68.2/0

02-SHA-5713-/0

02-SHA-5716-/0

02-SHA-5734-/0

Fed Aid

HB1

HM1

HB4N

HA12

HA12

HA12

Pgm Code
IN SHASTA COUNTY NEAR ROUND MOUNTAIN
FROM 2.8 KM WEST TO 0.9 KM WEST OF
BUZZARD ROOST ROAD

IN SHASTA COUNTY AT VARIOUS LOCATIONS
FROM BIG BEND ROAD TO  0.8 KM WEST OF
ROUTE 89

IN SHASTA COUNTY NEAR BURNEY AT
HATCHET MOUNTAIN SUMMIT

IN SHASTA COUNTY ABOUT 16 KM SOUTH OF
CASTELLA AT THE GIBSON  MAINTENANCE
FACILITY

IN SHASTA COUNTY NEAR OLD STATION AT
THE HAT CREEK MAINTENANCE  FACILITY

IN SHASTA COUNTY IN REDDING AT
REDDING MAINTENANCE STATION

Description 

REALIGN HIGHWAY

WARRANTY SLURRY SEAL AND DIGOUTS

CLOSED CIRCUIT TELEVISION SYSTEM

UPGRADE FACILITIES

CONSTRUCT BUILDING

EXPAND EXISTING MAINTENANCE STATION

Type Of Work
STEVE MANNING CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

NORTHERN INDUSTRIAL ELECTRIC

CAL ELECTRO INC

DONALD F GALLINO INC

DONALD F. GALLINO, INC.

Contractor

REDDING CA 96049

WEST SACRAMENTO CA 95798

REDDING CA 960013810

REDDING  CA 96002

REDDING  CA 96049

(530)222-0810

(916)373-1500

(530)246-2366

(530)223-5937

(530)246-7671

(530)246-7671

MENDOZA, SERGIO

MENDOZA, SERGIO

ALEXANDER, NATHAN

SMOLENSKI, JIM

BRACE, CHRIS

STEVE ELKINS

Resident
Engineer

(530) 225-3193

(530) 225-3193

(530) 225-2922

(530) 841-0695

(530) 225-3338

(530) 218-1744

 $6,012,822

 $929,275

 $399,456

 $2,136,725

 $3,434,260

 $3,569,966

Bid + CCOs

 $2,855,436

 $794,859

 $391,327

 $1,766,017

 $3,408,661

 $932,092

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/01/06

02/24/06

10/26/06

02/08/06

01/19/06

09/15/06

Awarded

11/21/06

03/09/06

11/29/06

02/21/06

01/25/06

09/21/06

Approved

11/16/07

08/02/07

06/11/07

09/12/07

07/20/07

12/01/07

Est Comp

 19%

 100%

 93%

 76%

 90%

 22%

%Time

 47%

 93%

 97%

 83%

 99%

 26%

% Work 

 

 

COMPLETED

 

 

SUSPENDED

Message

02-3705U4

02-1C9404

02-1C6104

02-351504

02-3508U4

02-3621U4

Contract 

ACST-P299-(151)E

  

  

  

  

  

  P2-99 1-(1E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 491660

P O BOX 981330

2435 RADIO LANE

5199 AIRPORT ROAD

P O BOX 493526

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

P.O. BOX 496073

Accepted

06/18/07

Location
Storm Water
Plan



State of California Department of Transportation Page 6
06/20/07 Statement of Ongoing Contracts as of 06/29/07

02District

02-SHA-5742-/0

02-SIS-3-48.5/49.2

02-SIS-5-51.1/58.1

02-SIS-96-20.0/20.1

02-SIS-96-50.0/77.1

02-SIS-96-65.2/65.6

Fed Aid

HA12

HB4N
HB4N

HM2

HA23

HM1

HA42

Pgm Code
IN SHASTA AND SISKIYOU COUNTIES AT
VARIOUS LOCATIONS

IN SISKIYOU COUNTY IN YREKA FROM 0.7
KM SOUTH TO 0.6 KM NORTH OF  YREKA
AGER ROAD

IN SISKIYOU COUNTY NEAR YREKA FROM
0.1 KM SOUTH OF SHASTA RIVER BRIDGE
TO KLAMATH RIVER ROAD UNDERCROSSING

IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN SISKIYOU AND PLUMAS COUNTIES AT
VARIOUS LOCATIONS

IN SISKIYOU COUNTY NEAR SEIAD VALLEY
FROM 0.3 KM WEST TO 0.3 KM EAST OF
ONEIL CREEK

Description 

STRUCTURAL REPAIR OF SANDHOUSES

LEFT TURN LANE

REPLACE PORTLAND CONCRETE SLABS

DRAINAGE AND SLOPE PROTECTION WORK

CHIP SEAL

REPLACE CULVERTS WITH BRIDGE

Type Of Work
DUNTON CONSTRUCTION COMPANY

RON HALE CONSTRUCTION INC

C C MYERS INC

ROBERT J FRANK CONSTRUCTION

NORTHERN CALIFORNIA PAVING INC

STEWART ENGINEERING INC

Contractor

ANDERSON CA 96007

SHASTA LAKE CA 96019

RANCHO CORDOVA CA 957412948

REDDING CA 96003

YREKA CA 96097

REDDING CA 96099

(530)365-9652

(530)275-7844

(916)635-9370

 

(530)842-7283

(530)244-8464

SMOLENSKI, JIM

HINTON, JOHN

ENSMIGNER, CHAD

HINTON, JOHN

HINTON, JOHN

Resident
Engineer

(530) 225-3247

(530) 841-0173

(530) 235-9814

 

(530) 841-0173

(530) 841-0173

 $268,660

 $480,314

 $536,960

 $98,000

 $1,438,614

 $1,644,317

Bid + CCOs

 $0

 $380,357

 $0

 $0

 $0

 $1,647,559

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/25/07

04/19/07

05/16/07

11/21/97

05/09/07

02/28/06

Awarded

06/20/07

04/30/07

06/06/07

11/21/97

06/01/07

03/08/06

Approved

10/05/07

07/18/07

06/01/07

Est Comp

 0%

 51%

 0%

 0%

 0%

 89%

%Time

 0%

 79%

 0%

 0%

 0%

 99%

% Work 

 

 

 

 

 

COMPLETED

Message

02-2C17U4

02-391204

02-4C1004

02-340204

02-3C4704

02-347104

Contract 

  

  

  

  

  

ACST-P096-(046)E

  

  

  

  

  

  P0-96 0-(6E)

  

  

  

  

  

--()

WPCP

SWPPP

WPCP

  

WPCP

SWPPP

19802 OX YOKE ROAD

P O BOX 795

P O BOX 2948

2806 TARMAC ROAD

P O BOX 1231

P O BOX 990010

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

1745 S. MAIN ST

1745 S. MAIN STREET

1745 S. MAIN STREET

Accepted

06/06/07

Location
Storm Water
Plan
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06/20/07 Statement of Ongoing Contracts as of 06/29/07

02District

02-SIS-161-18.7/19.3

02-TEH-5-22.1/27

02-TEH-5-24.4/24.9

02-TEH-36-11.4/11.8

02-TEH-36-28.8/30

02-TEH-36-42.2/44

Fed Aid

HA21

HM1

HB1

HB1

HB1

HM4

Pgm Code
IN SISKIYOU COUNTY NEAR HATFIELD AT
LOST RIVER BRIDGE

IN TEHAMA COUNTY IN AND NEAR RED
BLUFF FROM BRANCH COYOTE CREEK BRIDGE
TO SACRAMENTO RIVER BRIDGE

IN TEHAMA COUNTY IN RED BLUFF FROM
0.5 MILE SOUTH TO DIAMOND AVENUE
OVERCROSSING AND FROM 0.6 MILE SOUTH
TO ROUTE 5 AND 36 SEPARAT

IN TEHAMA COUNTY NEAR PLATINA FROM
1.7 KM TO 2.3 KM EAST OF DRY CREEK
BRIDGE

IN TEHAMA COUNTY ABOUT 16 KM WEST OF
RED BLUFF FROM 1.1 KM EAST OF EAST
LEG CANNON ROAD TO 2.1 KM WEST OF
DIBBLE CREEK ROAD

IN TEHAMA, MODOC, PLUMAS, SISKIYOU
AND SHASTA COUNTIES AT VARIOUS
LOCATIONS

Description 

REPLACE BRIDGE

PORTLAND CEMENT CONCRETE SLABS

WIDEN SHOULDERS

CURVE IMPROVEMENT

CURVE IMPROVEMENT

REPLACE DAMAGED RECESSED MARKERS

Type Of Work
SHASTA CONSTRUCTORS INC

PROFESSIONAL CONSTRUCTION

RON HALE CONSTRUCTION INC

STIMPEL WIEBELHAUS ASSOCIATES

JURIN CONSTRUCTION INC

TRAFFIC SOLUTIONS INC

Contractor

REDDING CA 96049

PLEASANT HILL CA 94523

SHASTA LAKE CA 96019

REDDING CA 960492335

WILLOW CREEK CA 95573

REDDING CA 96002

(530)365-3930

(925)945-1052

(530)275-7844

(530)223-6605

(530)629-4534

(530)222-8023

DARNALL, MARK

ROGERS, JIM

ROGERS, JIM

BLINE, JEFF

BLINE, JEFF

GRANADOS, ANTHONY

Resident
Engineer

(530) 628-5681

(530) 895-5245

(530) 342-5748

(530) 527-8418

(530) 527-8418

(530) 527-8417

 $5,874,296

 $458,430

 $252,497

 $1,232,182

 $2,156,702

 $248,556

Bid + CCOs

 $2,996,627

 $0

 $262,781

 $359,217

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/10/06

10/27/06

02/21/07

02/23/07

05/22/07

04/25/07

Awarded

08/23/06

11/14/06

03/06/07

03/16/07

06/18/07

05/10/07

Approved

01/31/08

02/28/07

05/18/07

07/17/07

11/02/07

07/31/07

Est Comp

 54%

 0%

 100%

 53%

 0%

 0%

%Time

 51%

 0%

 100%

 29%

 0%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

02-311204

02-3C4304

02-3C2604

02-0C4104

02-2C0604

02-4C4904

Contract 

ACST-P161-(002)E

  

  

ACST-P036-(081)E

ACST-P036-(082)E

  

  P1-61 0-(2EA)C

  

  

  P0-36 0-(1E)

  P0-36 0-(2E)

  

P161- 002-()

  

  

--()

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 491539

164 BELLE AVENUE

P O BOX 795

P O BOX 492335

P O BOX 1434

8490 HARTMEYER LANE

HWY 3 AT HORSE WATER
LANE

3881 BENATAR WAY,
SUITE C

3881 BENATAR, SUITE C

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

Accepted

05/24/07

Location
Storm Water
Plan
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 $3,600 $95,120,875 $178,812,848

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

02-TRI-3-43.9/53.7

02-VAR--/0

Fed Aid

HA21

HA21

HA21

HM1

Pgm Code
IN TEHAMA COUNTY ABOUT 21 KM WEST OF
CHESTER AT NORTH FORK DEER CREEK
BRIDGE

IN TEHAMA COUNTY FROM 0.6 KM NORTH OF
LONG CREEK BRIDGE TO 0.3 KM SOUTH OF
CHAMPLIN SLOUGH BRIDGE

IN TRINITY COUNTY AT STUART FORK
BRIDGE AND AT THE EAST FORK STUART
FORK BRIDGE

IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

DECK REPLACEMENT

BRIDGE REPLACEMENT SCOUR

REPLACE BRIDGE AND UPGRADE RAIL

CHIP SEAL COAT

Type Of Work
GOLDEN STATE BRIDGE INC

SHASTA CONSTRUCTORS INC

MERCER FRASER COMPANY

ELKEN CONTRACTING INC

Contractor

MARTINEZ CA 94553

REDDING CA 96049

EUREKA CA 955021006

LEMON GROVE CA 91945

(925)372-8000

(530)365-3930

(707)443-6371

(619)698-1168

CHAFFEE, ERIC

GRANADOS, ANTHONY

DARNALL, MARK

BLINE, JEFF

Resident
Engineer

(530) 218-2266

(530) 527-8417

(530) 628-5681

(530) 527-8418

 $3,023,763

 $5,098,268

 $3,988,140

 $1,083,000

Bid + CCOs

 $2,949,721

 $4,859,882

 $1,177,024

 $997,513

Comp To  date

 $0

 $0

 $0

 $0

This Month
10/24/05

02/16/06

11/07/06

06/17/03

Awarded

11/04/05

03/07/06

12/11/06

07/01/03

Approved

08/07/07

08/20/07

01/22/08

09/20/04

Est Comp

 58%

 79%

 29%

 100%

%Time

 96%

 92%

 29%

 100%

% Work 

SUSPENDED

SUSPENDED

 

 

Message

02-364204

02-251474

02-378004

02-388504

Contract 

ACBH-P036-(080)E

  

ACST-P003-(029)E

  

P P0-36 0-(0E)

  

  P0-03 0-(9E)

  

--()

  

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

WPCP

WPCP

901 HOWE ROAD

P O BOX 491539

P O BOX 1006

7667 NORTH AVENUE

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

115 HWY 139, STE#16

122 BELLE MILL RD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan



02-3C2004

02-1C8804

02-2C5504

02-258504

02-381604

02-3C4604

02-1C2304

02-386604

02-3C4204

02-3603U4

02-2C9204

02-3C4504

02-374604

02-2C3704

02-387304

02-0C6804

02-3C1414

02-1C9904

02-2C0004

02-383004

02-1C6404

02-1C6004

Contract

02-LAS-36-24.4/29.4

02-LAS-44-14.7/36.9

02-LAS-139-.6/40

02-LAS-395-11.8/24.8

02-LAS-395-30.7/56.7

02-LAS-395-98.3/119

02-LAS-395-131.0/133

02-LAS-395-21.8/53.1

02-MOD-299-46.5/51.7

02-MOD-395-11.0/23.8

02-PLU-70-6.6/33.9

02-PLU-70-37.5/41.5

02-PLU-70-49.2/0

02-SHA-5-15.4/16.2

02-SHA-5-58.0/67

02-SHA-5-16.2/17.3

02-SHA-5-28.0/29

02-SHA-44-51.2/51.8

02-SHA-44-62.7/0

02-SHA-44-16.2/18.9

02-SHA-44-27.9/0

02-SHA-44-49.3/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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02-310404

02-328024

02-3705U4

02-1C9404

02-1C6104

02-351504

02-3508U4

02-3621U4

02-2C17U4

02-391204

02-4C1004

02-340204

02-3C4704

02-347104

02-311204

02-3C4304

02-3C2604

02-0C4104

02-2C0604

02-4C4904

02-364204

02-251474

Contract

02-SHA-89-29.4/43.3

02-SHA-273-16.7/17

02-SHA-299-50.7/51.9

02-SHA-299-60.0/67.7

02-SHA-299-68.2/0

02-SHA-5713-/0

02-SHA-5716-/0

02-SHA-5734-/0

02-SHA-5742-/0

02-SIS-3-48.5/49.2

02-SIS-5-51.1/58.1

02-SIS-96-20.0/20.1

02-SIS-96-50.0/77.1

02-SIS-96-65.2/65.6

02-SIS-161-18.7/19.3

02-TEH-5-22.1/27

02-TEH-5-24.4/24.9

02-TEH-36-11.4/11.8

02-TEH-36-28.8/30

02-TEH-36-42.2/44

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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02-378004

02-388504

Contract

02-TRI-3-43.9/53.7

02-VAR--/0

Cnty Rt Pm

8

8

Page
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02

District

 $2,821,579

Work Completed This Period

 Statement of Ongoing Contracts -Summary

02District

 $178,812,848  $95,120,875

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $19,142,318

 $45,482,006

 $59,775,064

 $54,413,459

 Bid + CCO

 $10,337,075

 $34,614,466

 $19,454,208

 $30,715,126

 Work Comp

District Total:

Work completed this Period:  $2,821,579

-I-

-F-

-S-

-SH-
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